

# Facilitating CE Projects with the RENCOP Model - WP3

## Morten, Jeppe & Lone

### Municipality of Middelfart, Denmark

Kiel 16-17 november 2017. Kick Off Meeting,  
Co2mmunity



# 1. Community Energy

## 2. Renewable Energy Co-operations

Renewable energy 




Solar Energy



Wind Energy



Tidal Energy



Geothermal Energy



Hydroelectricity



Biomass Energy



# A key to the project = the budget



45%

# Aim & Responsibility




- Develop, test & disseminate the RENCOP Model as a tool for facilitating CE development in BSR and potentially beyond

**Organises regular virtual meetings with GoA leaders, according to needs, for discussing the WP implementation progress and delivery of outputs, monitors the GoAs regarding their timely and accurate delivery of outputs.**

**Supports GoA leaders in detailed planning, reports postponements and budgetary adaption needs to the project manager, informs the project leader about the status of GoAs, coordinates related activities across GoAs.**

# Basic: Helping GOA (Goal of Activity Leaders)



GoA 3.1 Green Net Finland, Suvi Häkämies & Evilina Lutfi, “Involving Stakeholders in each partner Region”

GoA 3.2 Heinrich-Böll-Stiftung SH, Energiebürger SH, Doris Lorenz, “Stimulating CE projects in partner regions”

GoA 3.3 Green City Energy AG, Peter Keller, “Transnationally further developing RENCOP’s”

GoA 3.4 Energy Agency for South East Sweden, Pierre Ståhl & Johan Milton & Lena Eckerberg, “Disseminating RENCOP model and experiences beyond partner regions”

# Basic Time sheet

Meetings / designated time, Monday 10.00 – 11.00

		P1	P2	P3	P4	P5	P6
WP2	GoA 2.1		O2.1				
CE knowledge base	GoA 2.2		O2.2				O2.2
	GoA 2.3			O2.3			
	GoA 2.4			O2.4			O2.4
WP3	GoA 3.1		O3.1				
Facilitate CE	GoA 3.2					O3.2	
	GoA 3.3					O3.3	
	GoA 3.4						O3.4
WP4	GoA 4.1					O4.1	
Socio-political agenda	GoA 4.2						O4.2
	GoA 4.3						O4.3

## MEETINGS


(1) Kick-off: PP1  
 (3) Project meeting 1: PP12  
 (4) Project meeting 2: PP10  
 (5) Project meeting 3: PP14  
 (7) Project meeting 4: PP15  
 (9) Final conference: PP11

(2) Best practice:  
 PP3 & PP4

(6) RENCOP meeting: PP6, PP7, PP8 & PP9  
 (8) "political" meeting: PP5

Monthly virtual Steering Group meetings; according to needs: Coordination meetings

# Basic Sheet of activities and outputs



## Contact

Morten Mejsen Westergaard (WP lead)

[Morten.Westergaard@Middelfart.dk](mailto:Morten.Westergaard@Middelfart.dk)

Jeppe Vejen Nielsen (RENCOP Lead)

[Jeppe.VejenNielsen@Middelfart.dk](mailto:Jeppe.VejenNielsen@Middelfart.dk)

Lone Kjestrup Smith, Financial manager

[Lone.Kjestrupsmith@Middelfart.dk](mailto:Lone.Kjestrupsmith@Middelfart.dk)



EUROPEAN UNION

EUROPEAN  
REGIONAL  
DEVELOPMENT  
FUND

CO2mmunity



# Studytrip, March 2018 ?

14-17 march.

Program to be handed out



EUROPEAN UNION

EUROPEAN  
REGIONAL  
DEVELOPMENT  
FUND

CO2Munnity