

WP 4 – Socio-political agenda

Bringing CE on the socio-political agenda

Sanna Inkeri, Regional Council of South Ostrobothnia


Anne Viljanen, Thermopolis Ltd – Energy Agency of South Ostrobothnia

Martin Kikas, Tartu Regional Energy Agency


KIEL 17.11.2017

Work package 4

General issues


- Time frame: periods 3-6.
 - Partner involvement: all partners (+ associated organizations)
 - Based on experiences and results from work packages 2-3
- 

Aim and outputs of work package 4

- Getting it „out there“ -> Make results last beyond project lifetime
 - National level (GoA 4.1)
 - Regional level (GoA 4.2)
 - BSR level (GoA 4.3)
 - MAIN OUTPUTS:
 - ✓ 8 country-specific handbooks for CE for municipalities and citizens' associations
 - ✓ White paper for national and regional stakeholders to support/initiate CE projects
 - ✓ Policy paper for BSR energy stakeholders/actors
- 

GoA 4.1. Developing country-specific CE handbooks


What: Handbooks for CE development



- One of the main outputs of the project
- In total 8 (DE, DK, EE, FI, LV, LT, PL, SE)
- Each PP country will compile one; an external expert can be used, if it has been planned in the budget
- In national languages
- Short summaries in English


GoA 4.1. Developing country-specific CE handbooks

For whom: municipalities, citizen & energy associations

- A tool in transnational forums showcasing CE
 - Intended to fulfil the project objective 2: ***“Enhance institutional knowledge and capacity of energy and citizens’ associations in the partner regions (DE, DK, EE, FI, LV, LT, PL, SE) to develop CE projects and utilize existing regional specific CE possibilities and potentials.”***
- 

GoA 4.1. Developing country-specific CE handbooks

Content

- Content yet to be agreed upon; however will contain:
 - A comparison of common ground in PP regions/countries
 - Showcasing of the RENCOPs
 - CE potentials and projects, initiatives, financing models, and legal, social, economic, and cultural frameworks as identified in O 2.2
 - Lacks / barriers for CE development
 - Good examples of CE
 - Same structure in chapters, content country specific
- 

GoA 4.1. Developing country-specific CE handbooks

Interlinkages with other processes



GoA 4.1. Developing country-specific CE handbooks

Schedule (1/3) Preparation

| No. | Activity name | Activity description | Involved PPs | Timeframe | Contribution to O4.1 |
|-----|------------------------------|--|--------------------|-----------------------|----------------------|
| 1 | Introducing Handbook concept | Introducing Handbook concept | PP09, PP08, all PP | Kick-off | |
| 2 | Common structure | Presentation of content, list of content, discussion | PP09 | PM 1 | |
| 3 | Naming of contact persons | Each region/country names person responsible of producing handbook. PP09 asks for contact details. | PP09, all PP | Beginning of period 3 | |

GoA 4.1. Developing country-specific CE handbooks

Schedule (2/3) Actual work

| No. | Activity name | Activity description | Involved PPs | Timeframe | Contribution to O4.1 |
|-----|----------------------------------|---|--------------|----------------------------|----------------------|
| 4 | Word template + instructions | Based on feedback Word-template created and sent out to PP. Instruction on creating the handbooks (e.g. how to choose best practices that should be included in the hand book). | PP09 | First 2 months of period 3 | |
| 5 | First presentations of outputs | PP present their current work on handbooks | All PP | PM 3 | |
| 6 | Final presentations of Handbooks | Presentation of short summary | All PP | PM 4 | |


GoA 4.1. Developing country-specific CE handbooks

Schedule (3/3) Handbooks created

| No. | Activity name | Activity description | Involved PPs | Timeframe | Contribution to O4.1 |
|-----|---|---|--------------|-----------------------------------|-----------------------|
| 7 | Handbook sent to PP09 | All handbooks sent to PP09 | PP09 /all PP | Two months before end of period 5 | 8 Handbooks created |
| 8 | Correcting style | Correcting style of handbooks | PP09 | End of period 5 | |
| 9 | Handbooks and summaries uploaded to project website | Handbooks and summaries uploaded to project website | PP09/LP | End of period 5 | 8 Handbooks published |

GoA 4.1. Developing country-specific CE handbooks

O4.1 Contribution to the project's result

- Creates understanding of CE in BSR.
 - Provides practical and local insights into RENCOP activities and creating CE.
- 

GoA 4.2. Developing national and regional policy recommendations

- **Output: White Paper for regional and national stakeholders to support/initiate CE projects**
- O 4.2 contributes to the project's result „Improving the capacity of initiate/support CE projects development“

Starts form period 4

Finalization in period 6

Contribution of all regional partners

GoA 4.2. Developing national and regional policy recommendations

Work Flow

- Introducing White paper for national and regional stakeholders concept **kick-off**
- Common structure **beginning of Period 4**
- Naming of responsible persons **beginning of Period 4**
- Draft of document
(based on output from O 2.3 and O 3.4 and in integration with O 4.1) **Period 4**

GoA 4.2. Developing national and regional policy recommendations

Work Flow

- Updating of Document
Based on local roundtables, meetings,
Workshops **Period 4,5**
- **Political meeting** **Period 5**
- Finalizing of Document **Period 6**
- Translation and presentation on regional level
Period 6

GoA 4.2. Developing national and regional policy recommendations

White Paper concept

- White Paper- meant to help readers **understand an issue, solve a problem, or make a decision**

Concept:

- Role of CE in
 - a) local/ regional level (welfare and sustainability)
 - b) National or European level (climate policy targets)
- Definition and models (types) of CE


GoA 4.2. Developing national and regional policy recommendations

White Paper concept


- Examples of CE
- Gaps and obstacles (challenges) in CE development
Common for all partners and by region
- Recommendations by region, based on gaps and challenges

GoA 4.3. Developing BSR-wide policy recommendations

Output: Policy paper for BSR energy stakeholders/actors

- Describe CE context through a practical approach
 - Target group: national and transnational decision-makers responsible for energy issues in the BSR
 - Aim: make CE and RENCOP model better understood and accepted by target groups. Shows the transnational value of Co2mmunity
 - Periods 5-6
 - External expert to help with the recommendations
- 

GoA 4.3. Developing BSR-wide policy recommendations



GoA 4.3. Developing BSR-wide policy recommendations

Schedule of activities

| | | | |
|---|--|--|--|
| Procurement process for selecting an external expert | External expert will be chosen to help write the policy paper | PP08 | End of period 4 |
| Collecting information from WP2 & 3 | Main points from outputs, that already finished/will be finished in WP2 & WP3, are collected. | PP08, (WP leaders PP01, PP04), external expert | During period 5, beginning of period 6 |
| Collecting contact information | Collecting contact information of relevant stakeholders in the regions, national and transnational level | PP08, all PP | Beginning of period 5 |

GoA 4.3. Developing BSR-wide policy recommendations

| | | | |
|---|--|-------------------------------|-------------------------------------|
| Writing policy paper | Writing policy paper for BSR energy stakeholders | PP08, external expert | During periods 5 & 6 |
| Commenting policy paper, Consultation process | BSR energy stakeholders and PP have opportunity to comment on the paper | PP08/all PP | Four months before end of period 6 |
| Readjusting policy paper | Based on comments adjustment are made | PP08, external expert | Three months before end of period 6 |
| Policy recommendations created | Policy paper created | PP08 /all PP, external expert | Two months before end of period 6 |
| Policy paper uploaded to project website | Policy paper uploaded to project website | PP08/LP | By the end of period 6 |
| Policy paper sent out to list of contacts | Policy paper sent out to list of contacts | PP08/LP | By the end of period 6 |

Thank you!



EUROPEAN UNION

EUROPEAN
REGIONAL
DEVELOPMENT
FUND

Co2mmunity