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Work package 4 

General issues 
 
• Time frame: periods 3-6. 
• Partner involvement: all partners (+ associated 

organizations) 
• Based on experiences and results from work packages 2-3 
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Aim and outputs of work package 4 

• Getting it „out there“ -> Make results last beyond project 
lifetime 
• National level (GoA 4.1) 
• Regional level (GoA 4.2) 
• BSR level (GoA 4.3) 
 

• MAIN OUTPUTS: 

 8 country-specific handbooks for CE for municipalities and 
citizens‘ associations 

 White paper for national and regional stakeholders to 
support/initiate CE projects 

 Policy paper for BSR energy stakeholders/actors 
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GoA 4.1. Developing country-specific CE 
handbooks 

What: Handbooks for CE development 

 
• One of the main outputs of 

the project 
• In total 8 (DE, DK, EE, FI, LV, 

LT, PL, SE) 
• Each PP country will 

compile one; an external 
expert can be used, if it has 
been planned in the budget 

• In national languages 
• Short summaries in English 
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GoA 4.1. Developing country-specific CE 
handbooks 
For whom: municipalities, citizen & energy associations 

 • A tool in transnational forums showcasing CE 
• Intended to fulfil the project objective 2: “Enhance 

institutional knowledge and capacity of energy and 
citizens’ associations in the partner regions (DE, DK, EE, 
FI, LV, LT, PL, SE) to develop CE projects and utilize 
existing regional specific CE possibilities and potentials.” 
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GoA 4.1. Developing country-specific CE 
handbooks 
Content 

 Content yet to be agreed upon; however will contain: 

o A comparison of common ground in PP regions/countries 

o Showcasing of the RENCOPs  

o CE potentials and projects, initiatives, financing models, and 
legal, social, economic, and cultural frameworks as identified in O 
2.2 

o Lacks / barriers for CE development 

o Good examples of CE 

 Same structure in chapters, content country specific 
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GoA 4.1. Developing country-specific CE 
handbooks 
Interlinkages with other processes 
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GoA 4.1. Developing country-specific CE 
handbooks 
Schedule (1/3) Preparation  

 No. Activity 
name 

Activity description Involved 
PPs 

Timeframe Contri
bution 
to 
O4.1 

1 Introducing 
Handbook 
concept 

Introducing Handbook 
concept 

PP09, 
PP08, all 
PP 

Kick-off 

2 Common 
structure 

Presentation of content, list 
of content, discussion 

PP09 PM 1 

3 Naming of 
contact 
persons 

Each region/country names 
person responsible of 
producing handbook. PP09 
asks for contact details. 

PP09, all 
PP 

Beginning 
of period 3 
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GoA 4.1. Developing country-specific CE 
handbooks 
Schedule (2/3) Actual work 

 No. Activity 
name 

Activity description Involved 
PPs 

Timeframe Contribu
tion to 
O4.1 

4 Word 
template + 
instructions 

Based on feedback Word-
template created and sent out to 
PP. Instruction on creating the 
handbooks (e.g. how to choose 
best practices that should be 
included in the hand book). 

PP09 First 2 
months of 
period 3 

5 First 
presentations 
of outputs 

PP present their current work on 
handbooks 

All PP PM 3 

6 Final 
presentations 
of Handbooks 

Presentation of short summary All PP PM 4 



10 

GoA 4.1. Developing country-specific CE 
handbooks 
Schedule (3/3) Handbooks created 

 No. Activity name Activity 
description 

Involved 
PPs 

Timeframe Contribution 
to O4.1 

7 Handbook sent to 
PP09 

All handbooks 
sent to PP09  

PP09 /all 
PP 

Two months 
before end 
of period 5 

8 
Handbooks 
created 

8 Correcting style Correcting 
style of 
handbooks 

PP09 End of 
period 5 

9 Handbooks and 
summaries 
uploaded to project 
website 

Handbooks 
and 
summaries 
uploaded to 
project 
website 

PP09/LP End of 
period 5 

8 
Handbooks 
published 
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GoA 4.1. Developing country-specific CE 
handbooks 
O4.1 Contribution to the project’s result  

 Creates understanding of CE in BSR. 

 Provides practical and local insights into RENCOP 

activities and creating CE. 
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GoA 4.2. Developing national and 
regional policy recommendations 

• Output: White Paper for regional and national stakeholders to 
support/initiate CE projects 

 
• O 4.2 contributes to the project’s result  
„Improving the capacity of initiate/support CE projects development“ 
 
 
Starts form period 4 
 
Finalization in period 6 
 
Contribution of all regional partners   
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GoA 4.2. Developing national and 
regional policy recommendations 
Work Flow 

• Introducing White paper for national and regional 
stakeholders concept    kick-off 

• Common structure    beginning of Period 4 
• Naming of responsible persons  beginning of Period 4 

 
• Draft of document  
(based on output from O 2.3 and O 3.4 and  
in integration with O 4.1 )   Period 4  
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GoA 4.2. Developing national and 
regional policy recommendations 
Work Flow 
• Updating of Document 
Based on local roundtables, meetings,  
Workshops     Period 4,5  
 
• Political meeting     Period 5 

 
• Finalizing of Document   Period 6 
• Translation  and presentation on regional level  

      Period 6 
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GoA 4.2. Developing national and 
regional policy recommendations 
White Paper concept 

• White Paper- meant to help readers understand an issue, 
solve a problem, or make a decision 

 
Concept: 
• Role of CE in  
a) local/ regional level (welfare and sustainability)  
b) National or European level (climate policy targets) 
 
• Definition and models (types) of CE 
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GoA 4.2. Developing national and 
regional policy recommendations 
White Paper concept 

• Examples of CE  
 

• Gaps and obstacles (challenges) in CE development  
Common for all partners and by region 
 
• Recommendations by region, based on gaps and 

challenges 
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GoA 4.3. Developing BSR-wide policy 
recommendations 
Output: Policy paper for BSR energy 
stakeholders/actors 
• Describe CE context through a practical approach 

 
• Target group: national and transnational decision-makers responsible 

for energy issues in the BSR  
 

• Aim: make CE and RENCOP model better understood and accepted 
by target groups. Shows the transnational value of Co2mmunity 
 

• Periods 5-6 
 

• External expert to help with the recommendations 
 



18 

GoA 4.3. Developing BSR-wide policy 
recommendations 

Process analysis of 
establishing RENCOPs 
and learning from it (2.4) 

Drivers and barriers (2.1) Best practices and 
challenges / report 
about current situation 
(2.3) 

RENCOP roadmap (3.4) 

Strong argument for supporting policies -> already tested and 
proven successfull 

POLICY PAPER WITH MOST RELEVANT FINDINGS 
IN THREE PAGES 
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GoA 4.3. Developing BSR-wide policy 
recommendations 
Schedule of activities 

 
 

Procurement process 
for selecting an 
external expert 

External expert will be chosen to 
help write the policy paper 

PP08 End of period 4 

Collecting 
information from 
WP2 & 3 

Main points from outputs, that 
already finished/will be finished in 
WP2 & WP3, are collected. 

PP08, (WP leaders 
PP01, PP04), external 
expert 

During period 5, 
beginning of period 
6 

Collecting contact 
information 

Collecting contact information of 
relevant stakeholders in the 
regions, national and transnational 
level 

PP08, all PP Beginning of period 
5 
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GoA 4.3. Developing BSR-wide policy 
recomendations 

 
 

Writing policy paper Writing policy paper for BSR 
energy stakeholders 

PP08, external expert During periods 5 & 6 

Commenting policy 
paper, Consultation 
process 

BSR energy stakeholders and PP 
have opportunity to comment 
on the paper 

PP08/all PP Four months before end 
of period 6 

Readjusting policy 
paper 

Based on comments adjustment 
are made 

PP08, external expert Three months before 
end of period 6 

Policy 
recommendations 
created 

Policy paper created PP08 /all PP, external 
expert 

Two months before end 
of period 6 

Policy paper 
uploaded to project 
website 

Policy paper uploaded to project 
website 

PP08/LP By the end of period 6 

Policy paper sent out 
to list of contacts 

Policy paper sent out to list of 
contacts 

PP08/LP By the end of period 6 



Thank you! 

Co2mmunity 


